FMSIB Quarterly Project Report For May 2006 Freight Mobility

Strategic Investment Board

FMSIB PROJECT # 24

Agency Name and Project Title
City of Colville

Colville Alternate Truck Route . T
Project Description

The project will provide a two lane minor collector that will be located on the west side of Colville
Con@ractor ) paralleling the Burlington Northern Railroad tracks, and providing an alternate route for heavy
Colville Construction truck traffic currently using US395/Main Street through Colville.

Recent Progress

Design work for the route from First to Fifth Avenues was completed and the project advertised for bids in April 2006. Bids closed on May 3, and the project was
awarded on May 9. Construction work started on June 5, and is in progress, with the completion date set at September 12, 2006. The design work for the final
segment of the project from Fifth Avenue to US395 had been on hold awaiting selection of the alignment of the intersection at US395. A final decision was
reached in the first week of June and full design work commenced, with completion projected for January 2007, and advertisement for bids scheduled for
February 2007, with construction to take place beginning in July 2007. Recent price spikes due to oil, steel and cement price hikes have impacted the budget.
At this time the project remains fully funded, but with little contingency remaining for future increases.

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.) There have been no significant scope or schedule changes since the last report.
Remaining FMSIB funds will be utilized for construction of the segment from First to Fifth Avenue, currently underway.

State funds will be utilized for which phase (s) of the project.

FMSIB funds (state) totaling $229,500 have been utilized for ROW acquisition and $24,993 for CE. Remaining FMSIB funds (federal conversion) totaling
$1,531,518 have been utilized for ROW ($205,211) and CN ($1,326,307) on completed work. The remaining $213,989 FMSIB funds (federal) will be utilized for
the 2006 construction project. TIB Urban Arterial Program funds and local sources are in place for the 2006 and 2007 work.

Environmental Impacts / Compliance Federal fund Impacts )

Waetlands mitigation for the route is scheduled for construction as part of the | Federal funds are included in this project for PE, ROW and CN phases

2006 construction project. Environmental clearance has been received for | STPR funds are included for PE and ROW phases. FMSIB (converted federal)
will be utilized for ROW ($205,246) and CN ($1,565,254). CN of the phase from

this work.
Hawthorne is complete, and construction of the phase from First to Fifth is
underway. ROW acquisition (for the final phase) will complete in early 2007.
Project Milestones Scheduled Attained Milestone Outlook
Eggr'g‘\’/’;’ge”ta' Documents Phase 1, 2, 3 - 3/05 NEPA; Section 401, Section 404, NPDES Stormwater Permit
Phase 1 - 5/05; . . .
RW Complete Phase 3 - 7/07 Additional ROW acquired for north phase of the route, will complete 7/2007.
Phase 2 — 3/06
. Phase 1 - 5/05; . ) - . .
Contract Advertised Phase 3 - 2/07 Phase 2 - 4/06 Phase from Hawthorne to First advertised 5/05; First to Fifth advertised 4/06.
Contract Awarded Phase 3—4/07 | Dhasel-58/05 1 i ome to First awarded 5/05; First to Fifth awarded 5/06.
Phase 2 - 5/06
Groundbreaking Phase 3 - 6/07 Phase 1 - 6/05, Hawthorne to First started 6/05; First to Fifth 6/06.

Phase 2 - 6/06

Phase 2 — 10/06;

Ph 1 -10/05 Hawthorne to First open 10/05; First to Fifth scheduled for 10/06; Fifth to US395 10/07.
Phase 3 — 10/07

Open to Traffic

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT):

Project Cost Summary: Dollars in Percent
millions of total Date _Planned Revised Actual
. . . 3/05 $ $229,500
Preliminary Engineering $0.961 m 0% 8/05 $626.468 $450,009
Right-Of-Way 0.241 m 0% 11/05  _$900,000 $1,044,088
. $ ° 2/06 $185,000 $1,711,468 $62,415
Construction $1.744 m 0% 5/06 $0 $74,544 $0
Total Project Cost $2.946 m 0% 12/06  $288,532  $213,988 $0
$
it Total 05-07 $2,000,000 $2,000,000 $1,786,012
Project includes both State FMSIB
0254 493 and Fodoral EMSIB Carryover of 05-07  $2,000,000 $2,000,000 $1,786,012

Funds$1,745,507.
Total 07-09 $

This report has been revised to

show the both State and Fed GRAND TOTAL $2,000,000  $2,000,000 $1,786.012
FMSIB funds.

Agency Contact Information: Mark A. Freiberger, 509-685-1964, markf@colville.wa.us
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